

**Revised Administrative Approval to the
Revised Scope and Cost of Phase X
Package No. MH-1564, under Pradhan
Mantri Gram Sadak Yojana in
Tal.Shahuwadi, District-Kolhapur.**

**Government of Maharashtra
Rural Development Department
Government Resolution No. PMGSY-2019/CR 236/Works-2,
Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai-400 001.**

Date: 24th September, 2020.

Read –

1. Government of Maharashtra Resolution No. PMGSY-2012/C.R.309/Yojana-9, Dated 25th September, 2012.
2. Government of Maharashtra letter No. PMGSY-2019/ C.R.236 / Works-2, Dated 24th February, 2020.
3. Government of India, Ministry of Rural Development, letter No. D.O. No.- NRRDA-P014(12)/3/2018-JD (Tech), Dated 01.07.2020

Introduction:-

The project proposal of Phase X has been cleared by Ministry of Rural Development, Government of India vide letter dated 14th August, 2012. Accordingly the Government of Maharashtra has accorded Administrative Approval to the project proposal for 452 missing bridges on already sanctioned roads and 9 road works.

In this regard it is to state that, Repackage No MH-1564 Construction of Major bridge SH-127 Pal Savardi to Ijoli Road at Ch. 0/230 Km. of Tal.Shahuwadi, District-Kolhapur is sanctioned under Phase X, Batch-I. During the construction, as per the report of field office the scope of bridge work is changed due to field condition. The bridge in km 0/230 on Kasari River @ SH-127 Pal Savardi to Ijoli Road is approved for Solid abutment returns of Left side of State Highway. During execution it is noticed that the height of these abutments exceeds above 10 mtr. Therefore on inspection and verification by Superintending Engineer (BR.), Designs Circle, Konkan Bhavan, Navi Mumbai during visit for approval of abutment, it is decided that , as per revised GAD, solid abutments & solid returns are changing by Box abutment & Box returns respectively. As per the guidelines of scheme the revised proposal of scope and cost of this work of Kolhapur District was submitted for approval to Ministry of Rural Development, New Delhi and the Ministry of Rural Development, New Delhi has accorded approval for the proposal vide letter No. D.O. No.- NRRDA-P014(12)/3/2018-JD (Tech), Dated 01.07.2020

Resolution :-

The revised scope of the bridge work of Repackage No MH-1564, Construction of Major bridge SH-127 Pal Savardi to Ijoli Road at Ch. 0/230 Km. of Tal.Shahuwadi, District-Kolhapur,

GoI Cost Rs.255.76 Lakhs to Rs.485.44 Lakhs has been cleared by the Ministry of Rural Development, Government of India vide letter No. D.O. No.- NRRDA-P014(12)/3/2018-JD (Tech), Dated 01.07.2020.

Accordingly, the Government of Maharashtra is pleased to accord Revised Administrative Approval for revised scope and cost of above mentioned bridge work sanctioned under Repackage No.MH-1564, from Rs.255.76 Lakhs to Rs.485.44 Lakhs under Phase X Batch I, in Kolhapur district. As per the MoRD letter dated 01.07.2020, MoRD and State share will be Rs.196.86 Lakhs and Rs.288.58 Lakhs respectively. As per the MoRD letter dated 13.06.2018, MoRD and State share will be borne as per the revised cost. The additional excess will be met by the State from savings of the same phase i.e. Phase-X (2012-13) under which the said road has been sanctioned. Accordingly appropriate changes in OMMAS will be made with the help of C-DAC Pune.

This Government resolution of Maharashtra Government is available at the website www.maharashtra.gov.in Reference no. for this is 202009241649375920. This order has been signed digitally.

By order and in the name of the Governor of Maharashtra.

(Pravin Jain)

Deputy Secretary to Government of Maharashtra.

Copy forwarded to:

1. Hon'ble Opposition Leader of State Legislative Council / State Legislative Assembly.
2. The Private Secretary to the Hon'ble Minister for Rural Development, Ministry of Rural Development, Government of India, Krishi Bhavan, New Delhi.
3. The Private Secretary to the Hon'ble Minister of State for Rural Development, Government of Maharashtra, Mantralaya, Mumbai 400 032.
4. Joint Secretary (RC) & Director General, National Rural Infrastructure Development Agency, Ministry of Rural Development, Government of India, Krishi Bhavan, New Delhi.
5. Director (Technical), National Rural Infrastructure Development Agency, (NRRDA) 5th floor, 15-NBCC Tower, Bhikaji Cama Place, New Delhi.
6. Director (Project-I), National Rural Infrastructure Development Agency, (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
7. The Personal Assistance to the Secretary, Mukhyamantri Garm Sadak Yojana, Rural Development Department, Government of Maharashtra, Bandhkam Bhavan, Fort, Mumbai- 400 001.
8. STA- Coordinator, Prof. of Civil Engineering, Aurangabad.
9. Chief Engineer (PMGSY), MRRDA, Pune.
10. State Quality Co-ordinator,(PMGSY), Pune.

11. Financial Controller, MRRDA, Mumbai.
12. Superintending Engineer (PMGSY), MRRDA, Pune.
13. Executive Engineer, (PMGSY), MRRDA, District Kolhapur.
14. I.T.Nodal Officer, MRRDA, Pune.
15. Desk Officer (Bandhakam-1), Rural Development Department, Bandhkam Bhavan, Fort, Mumbai 400 001.
16. Select file, Bandhkam-2.